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Summary Report of the Spectrum Bridge TVWS 
Database Public Trial Report 

 
This document fulfills the requirement of the 45 day public trial of the 
Spectrum Bridge Inc. (SBI) TVWS database solution. As a result of successful 
completion of the 45 Day trial, Spectrum Bridge respectfully requests that the 
FCC formally certify the solution. 
 
The trial was established to evaluate the following: 
  the channel availability calculator;  
  the cable headend and broadcast auxiliary temporary receive site 

registration utilities;  
  the wireless microphone registration utility.  
 
The trial started on September 19th 2011 and was successfully completed on 
November 2nd 2011. The total availability of the system for the trial period was 
100%. The trial solution was exercised by over 1,700 unique visitors, many were 
from outside the USA highlighting the interest in TVWS globally. SBI used 
Google Analytics™ to track basic information about the number of users and 
how they used the solution. A summary report of the overall activity is included 
in Attachment 1. 
 
Several forms of outreach were used to advertise the trial to potential users 
and encourage those interested to participate. Those visitors exercised all the 
capabilities of the solution. This resulted in a broad range of registrations being 
recorded, as summarized in Table 1. 
 
Registration Type Total 
BAS links 24 
MVPDs 90 
Licensed LP Aux 218 
Unlicensed LP Aux 219 
                                    Total 551 
Table 1: Trial Registrations 
 
A more detailed account of the registration records is included in Attachment 
2.  This data has been edited to remove any personal data.  Note that, as a 
condition of the trial, all test/trial data will be removed from the system prior 
to live operation. 
 
During the course of the trial SBI used a third party tool to track comments, 
concerns and issues related to the trial. Over the trial period a total of 65 
unique tickets were received and responded to. All of the tickets, including the 
personal contact information, user input and resolution, were provided weekly 
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to the FCC.  None of the tickets was deemed to be of a critical nature so no 
“running” changes were made to the solution during the trial.  
Two planned updates were made, one in the week of October 3rd, and one in 
the week of October 17th.  The updates were in response to the tickets 
received as well as feedback from the FCC OET who were reviewing the trial 
and tickets in parallel. 
 
The running changes to the system fell into two categories. The first category 
was the result of minor inconsistencies with rules compliance. For example, 
determination that a number of criteria associated with a CDBS record resulted 
in no protection when the combination should have been protected. As these 
clarifications were identified and resolved the FCC published the outcome to 
the TVWS community using the OET TVWS website.  The second category 
related to enhancements to the usability of the solution. For example, allowing 
multiple channels to be specified in a single registration record (where 
allowed). A full description of the changes was provided in the release notes on 
the trial landing page. 
 
The largest, category of comments related to lack of knowledge or 
understanding of the rules and/or the processes involved. Some of these 
resulted in enhancements to the TVWS solution in order to help improve 
comprehension where as others were resolved by adding information to the site 
in the form of FAQs and examples.  
 
A summary of the received tickets and the response provided, minus personal 
information, is provided in attachment 3. 
 
 
For further information please contact the undersigned 
 
 
 
 
/s/ Peter Stanforth 
CTO 
Spectrum Bridge Inc 
peter@spectrumbridge.com 
1064 Greenwood Blvd. Suite 200 
Lake Mary, FL. 32746 
 


